

Southern Arizona Pavement Preservation-Western Federal Lands Highway Division Newsletter 11/5/19



Project Information

Contractor: Stormwater Plans LLC

Notice to Proceed: August 26th, 2019

Project Description: This project involves resurfacing the pavement in 8 of our National Parks and Monuments in Arizona and New Mexico. The work will involve crack sealing, asphalt patching, chip seal, micro surfacing and pavement markings.

Award Amount: \$5,587,200.00

Partner Agency: National Parks Service

Fixed Completion: January 20th, 2020



Traffic Delays- Advanced warning signs, flaggers and pilot cars will be used to direct traffic through work zones within each park. Occasional closure areas will be advertised.



Current and Upcoming Work:

Coronado National Memorial

Crack sealing, crack filling and patching are underway this week and will continue into next week. Micro surfacing is scheduled for the first week of December.



Crack seal Coronado National Memorial



Current and Upcoming Work:

Tonto National Monument

Micro surfacing is underway and should be complete this week. Striping will take place this week as well.



Micro surfacing Tonto National Monument

Participating Parks

Bandelier National Monument

Anticipated dates:

TBD

Tonto National Monument

Anticipated dates:

11/4/19 – 11/7/19

Fort Bowie National Historic Site

Anticipated dates:

11/29/19 – 11/30/19

Chiricahua National Monument

Anticipated dates:

11/7/19 – 11/28/19

Coronado National Memorial

Anticipated dates:

11/4/19 – 12/12/19

Tumacacori National Historic Park

Anticipated dates:

11/19/19 – 11/28/19

Saguaro National Park

Anticipated dates:

12/12/19 – 12/13/19

Organ Pipe Cactus National Monument

Anticipated dates:

12/12/19 – 1/17/19

These dates are tentative and will be updated as construction progresses.

Current and Upcoming Work:

Chiricahua National Monument

Micro surfacing is scheduled to begin toward the end of this week and will continue into the last week of November.

Trish Beals, Project Engineer

(360) 216 6643

Patricia.Beals@DOT.GOV

